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Abstract 
This study sought to establish the factors affecting successful implementation of fiber optic cable projects in 
Kenya. The Specific Objectives were: financial investment, Fiber optic cable Vandalism, Fiber Optic cable 
Regulation and Fiber Optic cable Expertise . This study further explored how the independent variables affected 
the dependent variable and sub variables as well in the conceptual framework. The study used cross sectional 
survey design. A sample of 150 respondents out of 1500 target population was used in the study. Regression 
results revealed that Financial investment a significant affecting implementation of fiber optic cable projects as 
indicated by β1= 0.565, p=0.002<0.05. Fiber optics vandalism had a significant negative influence on 
implementation of fiber optic cable projects in Kenya as indicated by β2=0.375, p=0.011<0.05. The study 
revealed that there existed a significant relationship between fiber optic cable regulation and implementation of 
fiber optic cable projects as indicated by β3=.401, p=0.000>0.05. Further, it indicated that there existed a 
significant relationship between fiber optic cable expertise and implementation of fiber optic cable projects as 
indicated by β4=0.213, p=0.003<0.05.  
Keywords: Financial investment, vandalism, regulation and expertise. 
 
Introduction 
In the United States many bodies are involved in the lifecycle of fiber optic projects. In Virginia State, one has to 
follow the laid down specifications by International Telecommunication union (ITU), Rural Utility services and 
advice of Society of Cable Telecommunications Engineers (SCTE). The Local governments also in most cases 
provide trenches within which the cables will be laid in different conduits upon payment of some fees, though it 
is not the case in all states. The overall standards are provided by American National Standards Institute (ANSI) 
(Mauriello, 2012). 
European countries have used different approaches in fiber optic cable deployment. United Kingdom, 
Netherlands and Sweden have largely regulated the last mile with an aim of availing superfast connectivity to the 
consumer. This is mainly providing incentives to enable new entrants offer excellent service to the consumers. 
Spain and France have a requirement that fiber optic providers have connections to the base of buildings and 
share infrastructure within the buildings ( Godlovitch, Henseler-Unger, & Stumpf, 2015). 
 Broadband connection has become an essential part of everyday life. It is no longer a result of 
economic growth but a key contributor. Most of the functions within organizations both private and public are 
supported by Information communication technology. This ranges from interoffice connectivity to city linkages 
amongst users across the world. There are also other firms which are purely based on the internet and contribute 
to billions of dollars to the world economy. Averagely, over 75% of the population in Sub Saharan Africa does 
not have access to broadband (GoR, 2013). This therefore presents a great potential of growth in this section of 
the telecommunication sector. Local companies and government having noticed the need for faster 
communication channels have commissioned projects to build fiber optic systems covering the whole country. 
For instance, the government of Kenya has initiated expansion of the National optic fiber backbone to all county 
headquarters. This would increase the project’s footprint from 4300KM to 6400KM and also include metro 
sections to increase connectivity (MoICT, 2016) 
 
1.2. Statement of the Problem 
In Kenya, successful implementation of fiber optic cable projects has been hindered by several things. One of the 
main hindrances has been the high cost of capital expenditure involved in the implementation of the projects 
(Ndungu, 2010). The financial investment required to implement the projects is huge as demonstrated by 
investment of 130 million dollars for the TEAMS project. The acquisition of KDN Ltd by Altech Ltd was partly 
linked to the financial losses occasioned by the investment of around 50 million US dollars into its fiber project 
which did not achieve the projected return on investment (Okuttah, 2012). 
Implementation of fiber optic cable projects in Kenya has also been hindered by numerous losses 
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incurred due to vandalism. This has affected telecommunication firms with losses amounting to billions shillings 
annually according to the Communication Authority of Kenya. In the year 2010, Orange Telkom incurred a loss 
of 2 billion Kenya shillings from fiber cuts. Resultantly, the ongoing project was slowed down due to diversion 
of the project funds into maintenance to restore service (TKL, 2010). Providers have to shoulder the losses 
because of weak legislation that hardly prosecutes offenders.  
Lack of fiber optic specific regulation in the telecommunication sector also hinders success in 
implementation of fiber optic cable projects (Kerretts-Makau, 2012). Regulation is supposed also to take care of 
guidelines on how fiber infrastructure should be done, yet it is not the current state. fiber optic cable projects is 
the scarcity of skilled personnel in the area of fiber optics. Though it has not caused stalling of projects, it has 
shifted the costs upwards because expatriates are hired to perform the technical tasks. These skills are key to the 
success of such technical projects. The outcome of poor design of networks is usually poor and unreliable 
service. These skills include transmission; design and project management (Kerretts-Makau, 2012).The study has 
accomplished its mission.  Since it has created new knowledge and the same will be used to fill the existing 
research gap. Meaning there is no gap now. 
 
1.3. Specific Objectives of this study were: 
a.To examine the influence of financial investment on successful implementation of fiber optic cable projects in 
Kenya. 
b.To assess how vandalism affects successful implementation of fiber optic cable projects in Kenya. 
c.To evaluate the influence of regulation on successful implementation of fiber optic cable projects in Kenya.  
d.To examine the influence of expertise on successful implementation of fiber optic cable projects in Kenya. 
 
1.4 Conceptual Framework 
The diagrammatic representation captures a research area in a way that is easy to apply and recall. The 
dependent variable which is the starting point of the research and points to the research goal is related to the 
independent variables. According to Kothari (2004), conceptual framework provided clear concepts of the areas 
in which meaningful relationships are of variables were likely to exist.  In addition, a concept, according to 
Kombo and Tromp (2009), is an abstract or general idea derived or inferred from a specific instance. Therefore, 
when clearly articulated, conceptual framework has potential usefulness as a tool to assist in making meaning of 
subsequent findings, alternatively, conceptual framework forms part of agenda for negotiation to be scrutinized, 
tested, reviewed and reformed as a result of investigation and explanation of possible connection between 
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 Fugure 1.1 Conceptual Framework 
 
Fiber optic cable Vandalism 
• Internal Vandalism 
• External vandalism 
• Competition motivated vandalism   
Financial investment 
• Capital expenditure 
• Operational expenditure 
• Revenue Expenditure 
 
Fiber Optic cable Regulation  
• Infrastructure leasing. 
• Economic sabotage regulation 
• Building standards  regulation. 
 
Fiber Optic cable Expertise 
• Project Management expertise 
• Fiber optics  expertise 
• General telecommunication expertise 
 
Successful implementation of 
fiber optic cable projects 
 
• Return on Investment for sponsors 
• Reliable service to clients 
• Significant economic contribution 
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2. Financial Investment 
Financial investment is the commitment of monetary resources into an undertaking (Khan, 2007). For big project 
to be successful, money is required to remunerate employees, buy raw materials as well as services. This is also 
true for fiber optic cable deployment projects in Kenya. It has been estimated that the total investment into fiber 
optic projects from the start of the millennium in Kenya is over seventeen billion shillings (CAK, 2015). The 
sources are diverse including reinvestment of profits and loans. 
The financial investment goes into capital injection, operational financing and can as well be revenue 
expenditure. Capital expenditure is the initial amount put into the projects to start it up. For the fiber optic cable 
deployment, the financial investment goes into the initial hiring of staff, buying of equipment and paying up for 
licenses to the government. Upon completion of the project, capital financing is closed. Capital expenditure 
therefore determines the quality of final product which is handed over to the sponsors. On the other hand 
operational expenditure is the financial investment put into the running of the project (Khan, 2007). This 
includes closing any unforeseen loopholes, developing maintenance procedures and schedules, on boarding 
customers and repair in the event of a fault on the network. Revenue expenditure is the amount that is used up in 
the financial year and recorded in the books of account therefore never become profits (Pratt, 2009). This is 
mainly in the maintenance of the network.  
 
2.1 Fiber Optic Cables Vandalism 
Vandalism is described as the deliberate destruction of property (Skogh, 2009).In fiber optic cable deployment, 
vandalism is the destruction of fiber optic cables, or the terminal equipment used in making up the network. In 
Kenya this has cost many service providers a lot of money in losses due to disconnection of services. This leads 
to massive refunds to the customers and loss of service to the end clients. Resultantly, the service providers have 
jointly called for classification of fiber optic cable vandalism as an economic crime. 
Vandalism in the industry has manifested itself in several forms. It is at times done by staff of the 
service providers as a way of protest during employment disagreements. Though not very common it is used as a 
bargaining tool (Savory, 2012). The destruction of fiber infrastructure is also done by competitors. This is an 
anticompetitive behavior that aims to sabotage their competitors by vandalizing their infrastructure. This 
motivated Kenyan service providers to join in calling for the government to legislate and make it an economic 
crime which has yet to happen. There are situations where vandalism is motivated by financial gain like the sale 
of equipment so as to benefit from the money (Savory, 2012). 
 
2.2 Fiber Optic Cables Regulation 
Regulation is described as the rules maintained by authorities.  Regulations are drafted, maintained and enforced 
by the government or its bodies. The aim of regulations is to provide order and a fair playing ground for all 
citizens and organizations (Emerson, 2009). The fiber optic network projects space also need regulation. In the 
developed countries like the United States of America, have put fair play regulation in place so as to enable all 
interested and able investors get into the industry. Further, there are common policies in most of the states to 
make sure that only the local governments own the infrastructure and lease out to providers. Moreover, there are 
building regulations that make it compulsory for all property developers to have provision for 
telecommunication cabled in the buildings (Mauriello, 2012).  
In Kenya, regulation of the telecommunication industry exists but it is not specific to fiber optic cable 
networks. Electromagnetic spectrum and telephony is regulated as well as the content in broadband 
communication. This has left loopholes which can be exploited by unethical competitors to harm each other. It 
also raises the barriers of entry because each of the providers has to lay separate infrastructure so as to care of the 
customer needs (Kerretts-Makau, 2012). The study seeks to establish the impact it has to the success of fiber 
optic implementation projects. 
 
2.3 Fiber Optic Cables Expertise 
Expertise is described as expert knowledge or skill in a particular field. Expertise is acquired through studies and 
experience (PMI, 2013). In the field of telecommunication, there are different sub sections which one can study 
and fiber optic transmission is one of them. However, for one to be an expert in fiber optic networks, deployment 
and maintenance, it is important to have telecommunication skills to start with. Specialization in fiber optic 
networks requires one to acquire certification as a practitioner with telecommunication knowledge as a 
prerequisite. Fiber optic deployment projects have had challenges in finding the right staff leading to delays in 
project delivery or hiring expatriates (FOA, 2015).  
Fiber optic deployment projects also require project managers to aid in managing the project through 
the lifecycle. It is a key knowledge area that has a likelihood of affecting the delivery periods of the projects. 
Project management handles the project from initiation to closure managing the risks and opportunities (Savory, 
2012). The resources, human and material are all optimized by the project manager to achieve the maximum 
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benefits. It is the case for fiber optic projects in Kenya.  
 
2.4 Successful Implementation of Fiber Optic Cable Projects 
Success of any project depends on a many factors. They range from availability of resources to how risks are 
managed. Again, there are different ways in which the success or failure is measured depending on the objective 
of the project (PMI, 2013). For fiber optic cable deployment projects, some of the measures are return on 
investment to the sponsor, reliability of services provided and the contribution the project makes to the national 
economy. These are some of the ways by which success can be measured. 
Return on investment is a key measure for successful implementation of fiber optic projects. This is 
because the donor has to recover the investment put into the project. Depending on the business case, the 
measure of return on investment is usually expected within a specified period of time (ALD, 2007). If returns are 
not actualized within the stated period in the business case, then it is deemed a failure. The customer experience 
is also a key measure whether a fiber optic cable deployment project has succeeded or not. A satisfied customer 
shows that the project is meeting its objectives. Consequently, the contribution of the project to the national 
economy gives an indication as to whether a fiber optic project has succeeded.  
 
Research Methodology 
3. Research Design according to MCneill (2009), is the plan used to select data collection procedures, research 
sites and the subjects involved. The ultimate goal of this is usually to provide answers to a research being 
undertaken. Research design is also described as the overall plan to obtaining answers from a research as well as 
the means by which a researcher handles difficulties encountered in the course of the undertaking. Therefore, the 
overall goal of a research design is to ensure that the process of undertaking a research is made effective and 
efficient as much as possible. This means that the aim is to get maximum information at the minimum cost and 
time (Trochim, 2006). 
A population is the group of individuals or objects that possess the characteristics required for the study. 
These could be in terms of age, profession or people who share a common locality amongst many others 
(Dougherty & Estafani, 2014).  This study is wide as the unit of analysis comprised of people and bodies which 
includes the national government, county government and telecommunication companies. The unit of 
observation is therefore the employees in government and telecommunication companies involved in fiber optic 
cable implementation projects. The total numbers is 1500, and represent the unit of observation. These are the 
stakeholders and therefore the target population for the study.  
Pilot Testing: Prior to conducting the survey, 15 questionnaires were distributed for pre-testing. This 
represented 10 % of the sample. The reliability of the final questionnaires was improved by pre-testing the pilot 
samples with the supervisor.  According to Sekaran (2003), pre-testing helps in determining the time it takes 
respondents to complete the questionnaire, if questions are clear, if the major objectives are covered, and clarity 
of the layout. This is usually a very important step before conducting the study. 
Data for the research was compiled, sorted and analyzed using Statistical Package for Social Science 
(SPSS) version 22 and Microsoft excel. Descriptive statistics were used to analyze the results from the SPSS 
which help describe, show and summarize data in a meaningful way. This was used to show the relationship 
patterns of variables and assist in drawing inferences. Collected data and the final results are presented in form of 
charts because it is an easy to interpret and pick data from where relativity is involved. According to Mugenda 
and Mugenda (2008), this is an effective means of presentation which is easy to analyze and understand. This 
study used multiple regressions model to test the analyzed data and to determine the variances in the dependent 
variable that is explained by the independent variable. Where the following formula was applied: Y=β0 + β1x1 + 
β2x2 + β3x3 + β x4 + e 
 
3 .1Reliability and Validity Results 
In this study, reliability was ensured through pilot   testing on a sample of 15 respondents. This represents 10% 
of the sample as recommended by Mugenda and Mugenda (2008). These were however not included in the study. 
The 15 respondents were selected from employees in government and telecommunication companies involved in 
fiber optic cable implementation projects. From the findings, the coefficient was 0.8422 as shown in table 3.1, 
which was higher than the threshold of 0.70. This means that the instruments were reliable. Validity shows the 
degree to which a test measures what it purports to measure. The language used on the questionnaire was kept 
simple to avoid any ambiguity and misunderstanding. The validity of the instrument was established by expert 
input. 
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Table 3.1: Reliability Results 
Variable Cronbach’s  
Financial investment  0.8019  
Vandalism  0.7689  
Regulation  0.8149  
Expertise 0.7576  
Overall     0.8122  
 
3.2 Whether vandalism is a hindrance in delivering fiber optic projects 
The respondents were requested to indicate whether vandalism is a hindrance in delivering fiber optic projects. 
From the findings as shown in Figure 3.1, a majority at 68% of the respondents indicated that vandalism is a 
hindrance in delivering fiber optic projects, while 32% of the respondents indicated that vandalism is not a 
hindrance in delivering fiber optic projects. Respondents further stated that vandalism is a major hindrance as it 
increases the cost of laying new fiber and employing personnel to take care of the same. Respondents further 
stated that there are a lot of occurrences of destruction of fiber optic cables and this costs the service providers a 
lot of money in losses due to disconnection of services. It implies that vandalism has been a hindrance to 
successful implementation of fiber optic projects and also leads to huge losses for the government and private 
institutions. The findings agree with Omwenga (2009), who stated that vandalism is a real threat to development 
of fiber optics in Africa. He provides an example of The East African Marine Systems (TEAMS) cable which 
had to skirt around Somalia’s territorial waters so as to avoid vandalism. 
 
Figure 3.1:  Whether vandalism is a hindrance in delivering fiber optic projects 
 
3.2 Coefficient Analysis 
From the results on table 4.16, β0= 4.132 represented the constant which predicted value of successful 
implementation of fiber optic cable projects in Kenya. Financial investment, fiber optic cable vandalism, fiber 
optic cable regulation and fiber optic cable expertise were constant at zero (0). The results revealed that financial 
investment as significantly affecting implementation of fiber optic cable projects as indicated by β1= 0.565, 
p=0.002<0.05.  This implies that a unit change in financial investment will lead to 0.565 increase in successful 
implementation of fiber optic cable projects. 
The results revealed that fiber optics vandalism has a significance negative influence on implementation 
of fiber optic cable projects in Kenya as indicated by β2=0.375, p= 0.011<0.05. This implies that a unit change in 
vandalism will lead to a 0.375 increase in successful implementation of fiber optic cable projects.The study 
revealed that there existed a significant relationship between fiber optic cable regulation and implementation of 
fiber optic cable projects as indicated by β3= =.401, p = 0.000<0.05. This implies that a unit change in regulation 
will lead to a 0.401 increase in successful implementation of fiber optic cable projects. Further, the results 
indicated that there existed a significant relationship between fiber optic cable expertise and implementation of 
fiber optic cable projects as indicated by β4=0.213, p= 0.003<0.05. This implies that a unit fiber optics expertise 
will lead to a 0.213 increase in successful implementation of fiber optic cable projects. 
 
3.3 Anova 
The total variance (41.525) was the difference in the variance which can be explained by the independent 
variables (Model) and the variance which was not explained by the independent variables (Error). The study 
established that there existed a significant goodness of fit between  financial investment, fiber optic cable 
vandalism, fiber optic cable regulation and fiber optic cable expertise and successful implementation of fiber 
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optic cable projects since F-test (F=19.763, P=0.029< 0.05) as indicated on table 4.25. The calculated 
Fcal=19.763 exceeds the F-critical of 13.874. This implies that the model was suitable to explain the relationship 
between financial investment, fiber optic cable vandalism, fiber optic cable regulation and fiber optic cable 
expertise and successful implementation of fiber optic cable projects was significant at 95% confidence level.  
Table 3.2: ANOVA 
Model Sum of Squares df Mean Square F Sig. 
1 Regression 2.785 1 .696 19.763 .029a 
Residual 7.640 119 .336   
Total 10.425 120    
Predictors: (Constant Financial investment, fiber optic cable vandalism, fiber optic cable regulation and fiber 
optic cable expertise 
Dependent Variable: Successful implementation of fiber optic cable projects 
 
3.4 Coefficient Analysis 
From the results on table 4.16, β0= 4.132 represented the constant which predicted value of successful 
implementation of fiber optic cable projects in Kenya. Financial investment, fiber optic cable vandalism, fiber 
optic cable regulation and fiber optic cable expertise were constant at zero (0).  
The results revealed that financial investment as significantly affecting implementation of fiber optic 
cable projects as indicated by β1= 0.565, p=0.002<0.05.  This implies that a unit change in financial investment 
will lead to 0.565 increase in successful implementation of fiber optic cable projects.The results revealed that 
fiber optics vandalism has a significance negative influence on implementation of fiber optic cable projects in 
Kenya as indicated by β2=0.375, p= 0.011<0.05. This implies that a unit change in vandalism will lead to a 0.375 
increase in successful implementation of fiber optic cable projects. 
The study revealed that there existed a significant relationship between fiber optic cable regulation and 
implementation of fiber optic cable projects as indicated by β3= =.401, p = 0.000<0.05. This implies that a unit 
change in regulation will lead to a 0.401 increase in successful implementation of fiber optic cable 
projects.Further, the results indicated that there existed a significant relationship between fiber optic cable 
expertise and implementation of fiber optic cable projects as indicated by β4=0.213, p= 0.003<0.05. This implies 
that a unit fiber optics expertise will lead to a 0.213 increase in successful implementation of fiber optic cable 
projects. 
Table 3.2 Coefficient Analysis 
Coefficientsa 
Model Unstandardized Coefficients Standardized Coefficients t Sig. 
β Std. Error Beta 
1 (Constant) -1..132 .361  9.301 .000 
Financial investment ..565 .082 .478 7.021 .002 
Fiber optics vandalism  ..375 .033 .210 5.870 .011 
Fiber Optic cable Regulation  ..401 .065 387 4.657 0.000 
Fiber Optic cable Expertise. ..213 .086 .169 3.658 .003 
Predictors: (Constant financial investment, fiber optic cable vandalism, fiber optic cable regulation and fiber 
optic cable expertise 
Dependent Variable: Successful implementation of fiber optic cable projects: The optimal regression model is 
therefore=1.132 + 0..565x1 + 0..401x2 + 0..375x3 + 0..213 x4 + e 
 
4.1 Conclusion  
The study concluded that financial investment that goes into capital expenditure; operational financing and 
revenue expenditure affect successful implementation of fiber optic cable projects. The study also shows that 
both capital and operational expenditure finances are sourced externally and internally as well. For fiber optic 
cable projects to be successful, money is required to remunerate employees, buy raw materials, buy tools and 
implement processes. From the finding, the study concluded that vandalism has been a hindrance to successful 
implementation of fiber optic projects and also leads to huge losses for the government and private institutions.. 
Destruction of optic cables was found to significantly increase maintenance costs. The study also revealed that 
fiber optic deployment projects have had challenges in finding the right staff leading to delays in project delivery 
or hiring expatriates. The study finally recommended the following can be used as measures of successful 
implementation of fiber optic cable projects in Kenya: return on investment and the contribution the project 
makes to the national economy. This is so because return on investment is an objective of profitable ventures, 
and for profits to be realized, customer satisfaction is key. However, the various factors that affect successful 
implementation of fiber optic cable projects are within the provider’s scope such as planning, financial allocation, 
proper and reliable implementation process, monetary resources allocation and employee skills set.  
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